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James James River IDIQIDIQ

Awarded to Cottrell 
Contracting.  Issue Task 
Orders to Dredge Shoals 
on As-Needed Basis.

Project Depth - 18’, 25’, and 26’ + 1 allowable 
over-depth

Estimated Quantity - FY 2009:  525,000 Cubic 
Yards

Type of Material - Silt, Clay, and Sand with Silt

Method of Dredging / Type of Equipment - Hydraulic Pipeline Dredge

Method of Dredged Material Placement - Open Water and Upland

Status - For FY09, expected work 
Dancing Point, Goose Hill, 
and Deepwater Terminal

Seasonal Restrictions/ Special Conditions - No dredging permitted: 15 
Feb to 30 June for middle 
and upper James; 15 March  
to 30 Sept for lower James 
River

James River IDIQIDIQ
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Waterway on the Coast of Waterway on the Coast of 
VirginiaVirginia

Northampton CountyCounty

WCV

Burton’s Bay

The Ramshorn

North Channel

Magothy Bay

Project Depth - 6’ + 1’ allowable over-depth

Estimated Quantity - 100,000 Cubic Yards

Type of Material - 90% fine-grained material 
and 10% sand

Method of Dredging/ Type of Equipment - Small Business Hydraulic Pipeline 
Dredge 

Method of Dredged Material Placement - Various beneficial use overboard sites

Award Date - 1st Quarter FY 2009

Status - Supplemental Emergency Funds 
received to Dredge Magothy Bay

Seasonal Restrictions/Special Conditions - No dredging 1 April through 31 
October

Waterway on the Coast of Waterway on the Coast of 
VirginiaVirginia

Northampton CountyCounty
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Thimble Shoal Channel

Project Depth - 51’ + 1’ allowable over-depth

Estimated Quantity - 400,000 Cubic Yards

Type of Material - Predominantly Sand with some Silt

Method of Dredging/ Type of Equipment - Unrestricted Business Hopper Dredge

Method of Dredged Material Placement - Dam Neck Dredged Material 
Management Area

Award Date - 2nd Quarter FY 2009

Status - Engineering and Design effort in 
progress

Seasonal Restrictions/ Special Conditions - Hopper Dredging Restriction 
1 April through 30 November                   
Silent Inspector Program

Thimble Shoal Channel
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Craney Island 
Rehandling 

Basin

Craney Island Rehandling 
Basin

Project Depth - 40’ + 2’ allowable over-depth

Estimated Quantity - 500,000 Cubic Yards

Type of Material - Material consists of dredged material 
placed into the basin from pier and 
small channel maintenance projects, 
and includes trash and debris 

Method of Dredging/ Type of Equipment - Unrestricted Business Hydraulic 
Pipeline Dredge

Method of Dredged Material Placement - Upland at Craney Island

Award Date - 2nd Quarter FY 2009

Status - Engineering and Design effort in 
progress.  Funded by Craney Island 
Toll Fees

Seasonal Restrictions/ Special Conditions - No Restrictions
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Norfolk Harbor Channel 
(Sewells Point to Lamberts Bend) 

Norfolk Harbor Channel 
(Sewells Point to Lamberts Bend) 

Project Depth - 52’ + 1’ allowable over-depth
51’ + 1’ allowable over-depth

Estimated Quantity - 650,000 Cubic Yards

Type of Material - Silts, Clays, with some Sand

Method of Dredging/ Type of Equipment - Unrestricted Business Hydraulic 
Pipeline Dredge

Method of Dredged Material Placement - Upland at Craney Island

Award Date - 3rd Quarter FY 2009

Status - Scheduled to be funded in FY09

Seasonal Restrictions/ Special Conditions - No Restrictions
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Norfolk Harbor Channel 
(Southern Branch of the Eliz. River) 

Norfolk Harbor Channel 
(Southern Branch of the Eliz. River) 

Project Depth - 35’ + 2’ allowable over-depth
41’ + 2’ allowable over-depth

Estimated Quantity - 175,000 Cubic Yards

Type of Material - Silts, Clays, with some Sand

Method of Dredging/ Type of Equipment - Unrestricted Business Mechanical 
Dredge

Method of Dredged Material Placement - Craney Island Rehandling Basin

Award Date - 3rd Quarter FY 2009

Status - Scheduled to be funded in FY09

Seasonal Restrictions/ Special Conditions - No Restrictions, Silent Inspector 
Program
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Lynnhaven Inlet, Va Beach, VA

Lynnhaven Inlet, Va Beach, VA

Project Depth - 7’, 9’, 10’ and 11’ + 1’
allowable over-depth

Estimated Quantity - 130,000 Cubic Yards

Type of Material - Mostly sand suitable for 
beach fill

Method of Dredging/ Type of Equipment - Small Business Hydraulic 
Pipeline Dredge

Method of Dredged Material Placement - Mostly beach placement at 
Ocean Park beach, plus 
Maple St. upland site and 
Narrows beach site        

Award Date - 4th Quarter FY 2009    

Status - Scheduled to be funded in 
FY09

Seasonal Restrictions/ Special Conditions - No Restrictions
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Ocean Park Beach

Chincoteague Harbor of Refuge
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Chincoteague Harbor of Refuge

Project Depth - 9’ + 1’ allowable over-depth

Estimated Quantity - 10,000 Cubic Yards

Type of Material - Mostly Sand 

Method of Dredging/ Type of Equipment - Small Business Hydraulic 
Pipeline Dredge

Method of Dredged Material Placement - Upland Placement adjacent 
to Harbor        

Award Date - 4th Quarter FY 2009    

Status - Scheduled to be funded in 
FY09, not during CRA Period

Seasonal Restrictions/ Special Conditions - No Restrictions.  Tentative 
dates for pony penning and 
swim 30 July to 2 Aug 2009

Norfolk Norfolk District New Work 
Dredging For FY09For FY09
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Fishermans Cove, Norfolk, VA 

Project Depth - 10’ + 1’ allowable over-depth

Estimated Quantity - 5,000 Cubic Yards

Type of Material - Beach Quality Sand 

Method of Dredging/ Type of Equipment - Small Business Hydraulic 
Pipeline Dredge

Method of Dredged Material Placement - Beach placement at Ocean 
View West of Little Creek 
Inlet

Award Date - 2nd Quarter FY 2009    

Status - Engineering and Design in 
Progress 

Seasonal Restrictions/ Special Conditions - No Restrictions. The
Fisherman’s Cove Project will 
be a ‘New Work’ CAP project 
cost shared with the City of 
Norfolk, Virginia

Fishermans Cove, Norfolk, VA 
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U.S. Navy MCON 
Channel Deepening 

Project 

Maintained Depth - 50’ MLLW 
47’ MLLW 

Estimated Quantity - 5 Million Cubic Yards

Type of Material - Silts, Clays, with some Sand

Method of Dredging/ Type of Equipment - Unrestricted Business Hydraulic 
Pipeline Dredge and Mechanical 

Method of Dredged Material Placement - Upland Placement at Craney Island

Award Date - Late 4th Quarter FY 2009

Status - Scheduled to be funded in FY09

Seasonal Restrictions/ Special Conditions - No Current Restrictions.  Project is 
anticipated to require 2 years to 
complete. 

U.S. Navy MCON Channel 
Deepening Project 
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Other Dredging Work Currently 
Unfunded

• Richmond Deepwater Terminal Turning
Basin Expansion

• Virginia Beach Nourishment Project

• Wallops Island (NASA)

• Nassawadox Creek

• Broad Creek 

• Craney Island Eastern Expansion 

• Onancock River
• Tylers Beach 

Contact Information: 
Norfolk District, USACE

Michael Anderson, Dredging Program Manager
PHONE 757-201-7584, FAX 757-201-7664


